
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; jcastellani@creamerenvironmental.com;

gkowalski@creamerenvironmental.com; George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com;
Richard.Blackman@pseg.com; PEisenhauer@pplweb.com; rubind@coned.com;
Electrkeith.s.wesselman@constellation.com; djordanger@hunton.com; nsteenhaut@ramboll.com;
TCawley@creamerenvironmental.com; bondcd@cdmsmith.com; Geiger, William; walter@racllc.com;
joe@racllc.com

Subject: Report 3340011G-5 for project Metal Bank
Date: Thursday, May 12, 2016 5:41:54 PM
Attachments: Turbidity_Data_20160512.pdf

3340011G-5.pdf
Stone_Delivery_Tickets_20160512.pdf

Enclosed please find the Daily Report for 2016-05-12 for project Metal Bank .

Thanks,

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-05-12


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-5
Date: May 12, 2016 11:16 AM


Status


05/12/2016 (Thursday) – Day 2 of R6 stone berm installation in Zone 2; Day 3 of overall R6 stone berm installation. CEI conducted turbidity
monitoring twice over the course of the day. 


Details of Construction Activities


0630 - Ramboll Environ (June Yeung), CEI, and CDM Smith (Chris Bond) on-site.
0650 - CEI performed health and safety meeting. 
0700 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. CEI performed
turbidity monitoring one more time during the day and provided the turbidity monitoring form at the end of the day. Turbidity readings did not
exceed the performance criteria throughout the day. 
0730 - CEI began stone placement in Zone 2, in the area between Target E and Target F. The reach of the long reach excavator was
insufficient to be able to place the stone from the heights specified in the contract documents. Alternately, stone placement was performed at
a height of approximately 5.5 feet from the top of the sheetpile wall; CEI used a tape measure to monitor the height of the excavator bucket
during stone placement. 
0900 to 0930 - Coffee break.
1020 - Nicholas Steenhaut (Ramboll Environ) on-site and CEI conducted health and safety meeting.
1025 to 1050 - Ramboll Environ, CEI, and CDM Smith examined stone berm construction progress in Zones 1 and 2.
1150 to 1240 - Lunch break.
1245 to 1500 - CEI resumed stone placement in Zone 2. CEI continued working on the part of Zone 2 that is in between Target E and Target
F. Additionally, CEI also performed berm construction from Target E to Target D. An estimated 100 tons of stone were placed today. 
1450 - Chris Bond of CDM Smith off-site. 
1520 - CEI off-site.
1610 - Ramboll Environ off-site.


The Week Ahead


Friday 5/13
R6 stone placement and surveyor on-site


Monday 5/16
R6 stone placement


Tuesday 5/17
R6 stone placement and surveyor on-site


Wednesday 5/18
R6 stone placement
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Thursday 5/19
R6 stone placement and surveyor on-site


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✘ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✔ ✔


EPA Oversight 
[CDM]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔
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Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Visitors


Hauling trucks for R6 stone


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Dozer/Skidsteer
CAROLINA KIFF 19DL.X Boat


Material Tracking


Three (3) loads of R6 stone totalling 65.31 tons were imported today. Approximately 100 tons were placed today.


A total of 628.19 tons of R6 stone has been delivered to date. Approximately 240 tons have been placed to date (CEI corrected our earlier
estimates for daily placement from 25 to 40 tons on 05/10 and from 20 to 100 tons on 05/11).


Observations


Remark Description


Rip-Rap


✔ R6 Stone
Placement [3.1] 
May 12, 2016


(see pics below)


Stone berm installation progress in the area between Target E
and Target D (photo taken from Target D looking towards Target
E)


 


Stone berm installation progress in the area between Target E
and Target F (facing east)
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Stone berm installation in the vicinity of Target E.


General / Other


✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1] 
May 11, 2016


Affected area cleaned up based on visual observations. Cleanup materials awaiting disposal.


Testing and Monitoring


CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.


Report created by nsteenhaut@ramboll.com
4 / 5







Report created by nsteenhaut@ramboll.com
5 / 5





		Daily Report For 2016-05-12

		Status

		Details of Construction Activities

		The Week Ahead

		Contacts and people present

		Visitors

		Equipment On-Site

		Material Tracking

		Observations

		Testing and Monitoring

		Documents

		General conditions






Scanned by CamScanner







Scanned by CamScanner






